NORTH

GLENGARRY
NORD

STAFF REPORT TO COUNCIL Report No: PW-202310
May 13, 2019
From: Timothy Wright, Director of Public Works

RE: Award of RFP2023-12 Dominion St South Bridge Replacement

Recommended Motion:

THAT Council receives staff report PW-202310 Award of RFP2023-12 Dominion St South Bridge
Replacement

AND THAT Council authorizes the Mayor and Clerk to enter into an agreement with HP
Engineering for $42,447.00 for the detailed design and construction management of the
Dominion St South Structure

Background / Analysis:

The structure was first identified in the regular bridge reporting in 2019 as needing attention
and subsequent detailed condition reports revealed that the structure needs replacement. To
get the best pricing HP Engineering will conduct the geotechnical investigation and complete
the design by the end of summer 2023. The updated cost estimate and detailed schedule will
be provided to the council in late 2023 along with a request to tender the construction work
early so that the Township can get the best possible pricing from the industry.

Alternatives:
N/A

Financial Implications:

The Township received interest from other firms but only one bid was submitted for $42,822.00
the budget for this work is $200,000.00. The remainder of the budget will be used for
construction management to prepare for full construction in 2024.

Attachments & Relevant Legislation:

HP Engineering financial and Technical Proposal



Others Consulted:

Reviewed and Approved by:
Sarah Huskinson, CAO/Clerk



