

Fire Department Tasks		Deliverable	Involvement	2021				2022	Progress
				Q1	Q2	Q3	Q4		
Strat Plan									
Capital Projects	Recruit - Personal Protective Equipment	Project approved by council	MR						
	Communication Project - Phase 4	Project approved by council	MR						
	Extrication Equipment	Project approved by council	MR						Completed
	Station Renovations	Project approved by council	MR						
Other	Recruit Training		MR, NM						
	COVID-19 - Update		MR						Ongoing
	Policies and Procedures		MR						
	Review By-laws establishing fire department		MR						
	Training Platform		MR, NM						Completed

Preparation

Execution

Complete

